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Article 1
General
1.1

Mutual Obligations
1.1.1 Owner and Design-Builder commit at all times to cooperate fully with each other, and
proceed on the basis of trust and good faith, to permit each party to realize the benefits afforded
under the Contract Documents.

1.2

Basic Definitions
1.2.1 Agreement refers to the executed contract between Owner and Design-Builder under
either DBIA Document No. 525, Standard Form of Agreement Between Owner and DesignBuilder - Lump Sum (2010 Edition) as modified or DBIA Document No. 530, Standard Form of
Agreement Between Owner and Design-Builder - Cost Plus Fee with an Option for a Guaranteed
Maximum Price (2010 Edition).
1.2.2 Basis of Design Documents are as follows: For DBIA Document No. 530, Standard Form
of Agreement Between Owner and Design-Builder - Cost Plus Fee With an Option for a
Guaranteed Maximum Price, the Basis of Design Documents are those documents specifically
listed in, as applicable, the GMP Exhibit or GMP Proposal as being the “Basis of Design
Documents.” For DBIA Document No. 525, Standard Form of Agreement Between Owner and
Design-Builder – Lump Sum, the Basis of Design Documents being those as referenced in the
aforementioned agreement, and include are the Owner’s Project Criteria, Design-Builder’s
Proposal and the Deviation List, if any, and any other Basis of Design Documents upon which the
parties may agree.
1.2.3 Construction Documents are the documents, consisting of Drawings and Specifications,
to be prepared or assembled by the Design-Builder consistent with the Basis of Design
Documents unless a deviation from the Basis of Design Documents is specifically set forth in a
Change Order executed by both the Owner and Design-Builder, as part of the design review
process contemplated by Section 2.4 of these General Conditions of Contract.
1.2.4 Day or Days shall mean calendar days unless otherwise specifically noted in the Contract
Documents.
1.2.5 Design-Build Team is comprised of the Design-Builder, the Design Consultant, and key
Subcontractors identified by the Design-Builder, also known as the Design Build Entity.
1.2.6 Design Consultant is a qualified, licensed design professional who is not an employee of
Design-Builder, but is retained by Design-Builder, or employed or retained by anyone under
contract with Design-Builder, to furnish design services required under the Contract Documents.
A Design Sub-Consultant is a qualified, licensed design professional who is not an employee of
the Design Consultant, but is retained by the Design Consultant or employed or retained by
anyone under contract to Design Consultant, to furnish design services required under the
Contract Documents.
1.2.7 Final Completion is the date on which all Work is complete in accordance with the
Contract Documents, including but not limited to, any items identified in the punch list prepared
under Section 6.6.1 and the submission of all documents set forth in Section 6.7.2.
1.2.8 Force Majeure Events are those events that are beyond the control of both DesignBuilder and Owner, including the events of war, floods, labor disputes, earthquakes, epidemics,
adverse weather conditions not reasonably anticipated, and other acts of God.
1.2.9 General Conditions of Contract refer to this DBIA Document No. 535, Standard Form of
General Conditions of Contract Between Owner and Design-Builder (2010 Edition) as amended.
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1.2.10 GMP Exhibit means that exhibit attached to DBIA Document No. 530, Standard Form of
Agreement Between Owner and Design-Builder - Cost Plus Fee With an Option for a Guaranteed
Maximum Price, which exhibit will have been agreed upon by Owner and Design-Builder prior to
the execution of the Agreement.
1.2.11 GMP Proposal means that proposal developed by Design-Builder in accordance with
Section 6.6 of DBIA Document No. 530, Standard Form of Agreement Between Owner and
Design-Builder - Cost Plus Fee With an Option for a Guaranteed Maximum Price.
1.2.12 Hazardous Conditions are any materials, wastes, substances and chemicals deemed to
be hazardous under applicable Legal Requirements, or the handling, storage, remediation, or
disposal of which are regulated by applicable Legal Requirements.
1.2.13 Legal Requirements are all applicable federal, state and local laws, codes, ordinances,
rules, regulations, orders and decrees of any government or quasi-government entity having
jurisdiction over the Project or Site, the practices involved in the Project or Site, or any Work.
1.2.14 Owner’s Project Criteria are developed by or for Owner to describe Owner’s program
requirements and objectives for the Project, including use, space, price, time, site and
expandability requirements, as well as submittal requirements and other requirements governing
Design-Builder’s performance of the Work. Owner’s Project Criteria may include conceptual
documents, design criteria, design performance specifications, design specifications, and LEED®
or other sustainable design criteria and other Project-specific technical materials and
requirements.
1.2.15 Site is the land or premises on which the Project is located.
1.2.16 Subcontractor is any person or entity retained by Design-Builder as an independent
contractor to perform a portion of the Work and shall include materialmen and suppliers.
1.2.17 Sub-Subcontractor is any person or entity retained by a Subcontractor as an independent
contractor to perform any portion of a Subcontractor’s Work and shall include materialmen and
suppliers.
1.2.18 Substantial Completion or Substantially Complete means the date on which the Work, or
an agreed upon portion of the Work, is sufficiently complete in accordance with the Contract
Documents so that Owner can occupy and use the Project or a portion thereof for its intended
purposes.
1.2.19 Work is comprised of all Design-Builder’s design, construction and other services
required by the Contract Documents, including procuring and furnishing all materials, equipment,
services and labor reasonably inferable from the Contract Documents.

Article 2
Design-Builder’s Services and Responsibilities
2.1

General Services.
2.1.1 Design-Builder’s Representative shall be reasonably available to Owner and shall have
the necessary expertise and experience required to supervise the Work. Design-Builder’s
Representative shall communicate regularly with Owner and shall be vested with the authority to
act on behalf of Design-Builder. Design-Builder’s Representative may be replaced only with the
mutual agreement of Owner and Design-Builder.
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2.1.2 Design-Builder shall provide Owner with a monthly status report detailing the progress of
the Work, including (i) executive summary, (ii) design reviews, issues and sign-off status (iii)
whether the Work is proceeding according to schedule, (iiiv) whether discrepancies, conflicts, or
ambiguities exist in the Contract Documents that require resolution, (iiiv) whether health and
safety issues exist in connection with the Work; (iv) status of the contingency account to the
extent provided for in the Standard Form of Agreement Between Owner and Design-Builder Cost Plus Fee with an Option for a Guaranteed Maximum Price; and (vi) other items that require
resolution so as not to jeopardize Design-Builder’s ability to complete the Work for the Contract
Price and within the Contract Time(s).
2.1.3 Unless a schedule for the execution of the Work has been attached to the Agreement as
an exhibit at the time the Agreement is executed, Design-Builder shall prepare and submit, at
least three (3) fourteen (14) days prior to the meeting contemplated by Section 2.1.4 hereof, a
schedule for the execution of the Work for Owner’s review and response. The schedule shall
indicate the dates for the start and completion of the various stages of Work, including the dates
when Owner information and approvals are required to enable Design-Builder to achieve the
Contract Time(s). The schedule shall be revised as required by conditions and progress of the
Work, but such revisions shall not relieve Design-Builder of its obligations to complete the Work
within the Contract Time(s), as such dates may be adjusted in accordance with the Contract
Documents. Owner’s review of, and response to, the schedule shall not be construed as relieving
Design-Builder of its complete and exclusive control over the means, methods, sequences and
techniques for executing the Work.
2.1.4 The parties will shall meet within seven (7) twenty one (21) days after execution of the
Agreement to discuss issues affecting the administration of the Work and to implement the
necessary procedures, including those relating to submittals and payment, to facilitate the ability
of the parties to perform their obligations under the Contract Documents.
2.2

Design Professional Services.
2.2.1 Design-Builder shall, consistent with applicable state licensing laws, provide through
qualified, licensed design professionals employed by Design-Builder, or procured from qualified,
independent licensed Design Consultants, the necessary design services, including architectural,
engineering and other design professional services, for the preparation of the required drawings,
specifications and other design submittals to permit Design-Builder to complete the Work
consistent with the Contract Documents. Nothing in the Contract Documents is intended or
deemed to create any legal or contractual relationship between Owner and any Design
Consultant.

2.3

Standard of Care for Design Professional Services.
2.3.1 The standard of care for all design professional services performed to execute the
Work shall be the care and skill ordinarily used by members of the design profession practicing
under similar conditions at the same time and locality of the Project. The Design Builder
warrants and represents that its Design Consultants, Design Sub-Consultants, Subcontractors
and Sub-Subcontractors and all its other consultants presently have, and shall at all times
during the term of this Agreement maintain: (i) all skills, experience, knowledge, staff and
resources necessary to perform the services set forth herein, and (ii) all required licenses,
accreditations, certifications and registrations necessary to perform the services set forth
herein.
Notwithstanding the preceding sentence, if the parties agree upon specific
performance standards for any aspect of the Work, which standards are to be set forth in the
RFP, the design professional services shall be performed to achieve such standards.

2.4

Design Development Services.
2.4.1

Design-Builder and Owner shall, consistent with any applicable provision of the Contract
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Documents, agree upon any interim design submissions that Owner may wish to review, which
interim design submissions may include design criteria, drawings, diagrams and specifications
setting forth the Project requirements. Interim design submissions shall be consistent with the
Basis of Design Documents, as the Basis of Design Documents may have been changed through
the design process set forth in this Section 2.4.1. On or about the time of the scheduled
submissions, Design-Builder and Owner shall meet and confer about the submissions, with
Design-Builder identifying during such meetings, among other things, the evolution of the design
and any changes to the Basis of Design Documents, or, if applicable, previously submitted design
submissions. Changes to the Basis of Design Documents, including those that are deemed minor
changes under Section 9.3.1, shall be processed in accordance with Article 9. Minutes of the
meetings, including a full listing of all changes, will shall be maintained by Design-Builder and
provided to all attendees for review. Following the design review meeting, Owner shall review and
approve the interim design submissions and meeting minutes in a time that is consistent with the
turnaround times set forth in Design-Builder’s schedule.
2.4.2 Design-Builder shall submit to Owner Construction Documents setting forth in detail
drawings and specifications describing the requirements for construction of the Work. The
Construction Documents shall be consistent with the latest set of interim design submissions, as
such submissions may have been modified in a design review meeting and recorded in the
meetings minutes. The parties shall have a design review meeting to discuss, and Owner shall
review and approve, the Construction Documents in accordance with the procedures set forth in
Section 2.4.1 above. Design-Builder shall proceed with construction in accordance with the
approved Construction Documents and shall submit one set a minimum of four (4) sets (printed
24” x 36” size) of approved Construction Documents to Owner prior to commencement of
construction.
2.4.3 Owner’s review and approval of interim design submissions, meeting minutes, and the
Construction Documents is for the purpose of mutually establishing a conformed set of Contract
Documents compatible with the requirements of the Work. Neither Owner’s review nor approval
of any interim design submissions, meeting minutes, and Construction Documents shall be
deemed to transfer any design liability from Design-Builder to Owner.
2.4.4 To the extent not prohibited by the Contract Documents or Legal Requirements, DesignBuilder may prepare interim design submissions and Construction Documents for a portion of the
Work to permit construction to proceed on that portion of the Work prior to completion of the
Construction Documents for the entire Work.
2.5

Legal Requirements.
2.5.1 Design-Builder shall perform the Work in accordance with all Legal Requirements and
shall provide all notices applicable to the Work as required by the Legal Requirements.
2.5.2 The Contract Price and/or Contract Time(s) shall be adjusted to compensate DesignBuilder for the effects of any changes in the Legal Requirements enacted after the date of the
Agreement affecting the performance of the Work, or if a Guaranteed Maximum Price is
established after the date of the Agreement, the date the parties agree upon the Guaranteed
Maximum Price. Such effects may include, without limitation, revisions Design-Builder is required
to make to the Construction Documents because of changes in Legal Requirements.

2.6

Government Approvals and Permits.
2.6.1 Except as identified in an Owner’s Permit List attached as an exhibit to the Agreement,
Design-Builder shall obtain and pay for all necessary permits, approvals, licenses, government
charges and inspection fees required for the prosecution of the Work by any government or
quasi-government entity having jurisdiction over the Project.
2.6.2

Design-Builder shall provide reasonable assistance to Owner in obtaining those permits,
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approvals and licenses that are Owner’s responsibility.
2.7

Design-Builder’s Construction Phase Services.
2.7.1 Unless otherwise provided in the Contract Documents to be the responsibility of Owner or
a separate contractor, Design-Builder shall provide through itself or Subcontractors the necessary
supervision, labor, inspection, testing, start-up, material, equipment, machinery, temporary
utilities and other temporary facilities to permit Design-Builder to complete construction of the
Project consistent with the Contract Documents.
2.7.2 Design-Builder shall perform all construction activities efficiently and with the requisite
expertise, skill and competence to satisfy the requirements of the Contract Documents. DesignBuilder shall at all times exercise complete and exclusive control over the means, methods,
sequences and techniques of construction.
2.1.1 2.7.3 Design-Builder shall employ only Subcontractors who are duly licensed and
qualified to perform the Work consistent with the Contract Documents. Owner may reasonably
object to Design-Builder’s selection of any Subcontractor, provided that the Contract Price
and/or Contract Time(s) shall be adjusted to the extent that Owner’s decision impacts DesignBuilder’s cost and/or time of performance. The objection or failure to object to any
Subcontractor by the Owner shall not relieve the Design-Builder of its responsibility for
performance of the Work, nor shall the approval of any particular Subcontractor be constructed
as approval of any particular process, equipment or material.

2.7.4 Design-Builder assumes responsibility to Owner for the proper performance of the Work
of Subcontractors and any acts and omissions in connection with such performance. Nothing in
the Contract Documents is intended or deemed to create any legal or contractual relationship
between Owner and any Subcontractor or Sub-Subcontractor, including but not limited to any
third-party beneficiary rights.
2.7.5 Design-Builder shall coordinate the activities of all Subcontractors. If Owner performs
other work on the Project or at the Site with separate contractors under Owner’s control, DesignBuilder agrees to reasonably cooperate and coordinate its activities with those of such separate
contractors so that the Project can be completed in an orderly and coordinated manner without
unreasonable disruption.
2.7.6 Design-Builder shall keep the Site and adjacent roadways reasonably free from debris,
trash and construction wastes to permit Design-Builder to perform its construction services
efficiently, safely and without interfering with the use of adjacent land areas or interfering with the
operation of the facility. Upon Substantial Completion of the Work, or a portion of the Work,
Design-Builder shall remove all debris, trash, construction wastes, materials, equipment,
machinery and tools arising from the Work or applicable portions thereof to permit Owner to
occupy the Project or a portion of the Project for its intended use.
2.7.7 Design-Builder shall perform its Work during normal business hours unless otherwise
provided in the Contract Documents or approved in writing by the Owner.
2.7.8 Design-Builder shall be responsible for all penalties and fines levied by governmental
agencies during the construction period which occur as a result of construction activities.

2.8

Design-Builder’s Responsibility for Project Safety.
2.8.1 Design-Builder recognizes the importance of performing the Work in a safe manner so as
to prevent damage, injury or loss to (i) all individuals at the Site, whether working or visiting, (ii)
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the Work, including materials and equipment incorporated into the Work or stored on-Site or offSite, and (iii) all other property at the Site or adjacent thereto. Design-Builder assumes
responsibility for implementing and monitoring all safety precautions and programs related to the
performance of the Work. Design-Builder shall, prior to commencing construction, designate a
Safety Representative with the necessary qualifications and experience to supervise the
implementation and monitoring of all safety precautions and programs related to the Work.
Unless otherwise required by the Contract Documents, Design-Builder’s Safety Representative
shall be an individual stationed at the Site who may have responsibilities on the Project in
addition to safety. The Safety Representative shall make routine daily inspections of the Site and
shall hold weekly safety meetings with Design-Builder’s personnel, Subcontractors and others as
applicable.
2.8.2 Design-Builder and Subcontractors shall comply with all Legal Requirements relating to
safety, as well as any Owner-specific safety requirements set forth in the Contract Documents,
provided that such Owner-specific requirements do not violate any applicable Legal Requirement.
Design-Builder will shall immediately report in writing any safety-related injury, loss, damage or
accident arising from the Work to Owner’s Representative and, to the extent mandated by Legal
Requirements, to all government or quasi-government authorities having jurisdiction over safetyrelated matters involving the Project or the Work.
2.8.3 Design-Builder’s responsibility for safety under this Section 2.8 is not intended in any way
to relieve Subcontractors and Sub-Subcontractors of their own contractual and legal obligations
and responsibility for (i) complying with all Legal Requirements, including those related to health
and safety matters, and (ii) taking all necessary measures to implement and monitor all safety
precautions and programs to guard against injuries, losses, damages or accidents resulting from
their performance of the Work.
2.9

Design-Builder’s Warranty.
2.9.1 Design-Builder warrants to Owner that the Work shall be properly designed and that
construction, including all materials and equipment furnished as part of the construction, shall be
new unless otherwise specified in the Contract Documents, of good quality, in conformance with
the Contract Documents and free of defects in materials and workmanship. Design-Builder’s
warranty obligation excludes defects caused by abuse, alterations, or failure to maintain the Work
by persons other than the Design-Builder or anyone for whose acts Design-Builder may be liable,
in a commercially reasonable manner. Nothing in this warranty is intended to limit any
manufacturer’s warranty which provides Owner with greater warranty rights than set forth in this
Section 2.9 or the Contract Documents. Design-Builder will shall provide Owner with all
manufacturers’ warranties upon Substantial Completion.

2.10

Correction of Defective Work.
2.10.1 Design-Builder agrees to correct any Work that is found to be improperly designed,
defective or not be in conformance with the Contract Documents, including that part of the Work
subject to Section 2.9 hereof, within a period of one year from the date of Substantial Completion
of the Work or any portion of the Work, or within such longer period to the extent required by any
specific warranty included in the Contract Documents. The Design-Builder agrees there shall be
one (1) warranty date established for all construction-related services performed, consistent with
the date that the entire Project has obtained Substantial Completion.
2.10.2 Design-Builder shall, within seven (7) days of receipt of written notice from Owner that
the Work is not in conformance with the Contract Documents, take meaningful steps to
commence correction of such nonconforming Work, including the correction, removal or
replacement of the nonconforming Work and any damage caused to other parts of the Work
affected by the nonconforming Work. If Design-Builder fails to commence the necessary steps
within such seven (7) day period, Owner, in addition to any other remedies provided under the
Contract Documents, may provide Design-Builder with written notice that Owner will shall
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commence correction of such nonconforming Work with its own forces. If Owner does perform
such corrective Work, Design-Builder shall be responsible for all reasonable costs incurred by
Owner in performing such correction (including but not limited to all fees and charges of
engineers, architects, attorneys and other professionals). If the nonconforming Work creates
an emergency requiring an immediate response, the seven (7) day period identified herein
shall be deemed inapplicable and the Design-Builder shall immediately commence to correct
such defective and non-conforming work upon receipt of written or oral notice thereof.

2.10.3 The one-year period referenced in Section 2.10.1 above applies only to Design-Builder’s
obligation to correct nonconforming Work and is not intended to constitute a period of limitations
for any other rights or remedies Owner may have regarding Design-Builder’s other obligations
under the Contract Documents.

Article 3
Owner’s Services and Responsibilities
3.1

Duty to Cooperate.
3.1.1 Owner shall, throughout the performance of the Work, cooperate with Design-Builder and
perform its responsibilities, obligations and services in a timely manner to facilitate DesignBuilder’s timely and efficient performance of the Work and so as not to delay or interfere with
Design-Builder’s performance of its obligations under the Contract Documents.
3.1.2 Owner shall provide timely reviews and approvals of interim design submissions and
Construction Documents consistent with the turnaround times set forth in Design-Builder’s
schedule.
3.1.3 Owner shall give Design-Builder timely notice of any Work that Owner notices to be
defective or not in compliance with the Contract Documents. The failure of the Owner to provide
said notice shall not relieve the Design-Builder of its obligation to correct all defective and nonconforming Work on the Project, nor limit the Owner’s rights under the Contract Documents.

3.2

Furnishing of Services and Information.
3.1.1 3.2.1 Unless expressly stated to the contrary in the Contract Documents, Owner shall
provide, at its own cost and expense, for Design-Builder’s information (provided it shall be
Design-Builder’s responsibility to verify the accuracy of such information) and use the
following, all of which Design-Builder is entitled to rely upon in performing the Work. To the
extent available, the Owner shall only provide existing information. No new surveys or
geotechnical investigations shall be conducted.

3.2.1.1 Surveys describing the property, boundaries, topography and reference points for
use during construction, including existing service and utility lines;
3.2.1.2 Geotechnical studies describing subsurface conditions, and other surveys
describing other latent or concealed physical conditions at the Site;
3.2.1.3 Temporary and permanent easements, zoning and other requirements and
encumbrances affecting land use, or necessary to permit the proper design and
construction of the Project and enable Design-Builder to perform the Work; The
Contractor shall be responsible for the costs to obtain any and all easements in his
proposal.
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3.2.1.4 A legal description of the Site;
3.2.1.5 To the extent available, record drawings of any existing structures at the Site;
and
3.2.1.6 To the extent available, existing environmental studies, reports and impact
statements describing the environmental conditions, including Hazardous Conditions, in
existence at the Site.
3.2.1.7 This provision shall not apply to information acquired under the direction of the
Design-Builder.
3.2.1.8 Design-Builder shall perform such investigations and explorations that are
reasonable and prudent to verify the surface and subsurface conditions of the Site along
with the locations and/or conditions of existing facilities where it is expected that the
surface conditions, locations and/or condition of any facility is critical to the execution of
the design intent.
3.2.2 Owner is responsible for will assist in securing and executing all necessary agreements
with adjacent land or property owners that are necessary to enable Design-Builder to perform the
Work. Owner The Design-Builder is further responsible for all costs, including attorneys’ fees,
incurred in securing these necessary agreements.
3.3

Financial Information.
3.3.1 At Design-Builder’s request, Owner shall promptly furnish reasonable evidence
satisfactory to Design-Builder that Owner has adequate funds available and committed to fulfill all
of Owner’s contractual obligations under the Contract Documents. If Owner fails to furnish such
financial information in a timely manner, Design-Builder may stop Work under Section 11.3 hereof
or exercise any other right permitted under the Contract Documents.
3.3.2 Design-Builder shall cooperate with the reasonable requirements of Owner’s lenders or
other financial sources. Notwithstanding the preceding sentence, after execution of the
Agreement Design-Builder shall have no obligation to execute for Owner or Owner’s lenders or
other financial sources any documents or agreements that require Design-Builder to assume
obligations or responsibilities greater than those existing obligations Design-Builder has under the
Contract Documents.

3.4

Owner’s Representative.
3.4.1 Owner’s Representative shall be responsible for providing Owner-supplied information
and approvals in a timely manner to permit Design-Builder to fulfill its obligations under the
Contract Documents. Owner’s Representative shall also provide Design-Builder with prompt
notice if it observes any failure on the part of Design-Builder to fulfill its contractual obligations,
including any errors, omissions or defects in the performance of the Work. Owner’s
Representative shall communicate regularly with Design-Builder and shall be vested with the
authority to act on behalf of Owner.

3.5

Government Approvals and Permits.
3.5.1 Owner Design-Builder shall obtain prepare and pay for all necessary permits, permit
applications, including those in the Owner’s name where applicable, and obtain and pay for all
approvals, licenses, government charges and inspection fees set forth in the Owner’s Permit List
attached as an exhibit to the Agreement.
3.5.2 Owner shall provide reasonable assistance to Design-Builder in obtaining those permits,
approvals and licenses that are Design-Builder’s responsibility.
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3.6

Owner’s Separate Contractors.
3.6.1 Owner is responsible for all work performed on the Project or at the Site by separate
contractors under Owner’s control. Owner shall contractually require its separate contractors to
cooperate with, and coordinate their activities so as not to interfere with, Design-Builder in order
to enable Design-Builder to timely complete the Work consistent with the Contract Documents.

Article 4
Hazardous Conditions and Differing Site Conditions
4.1

Hazardous Conditions.
4.1.1 Unless otherwise expressly provided in the Contract Documents to be part of the Work,
Design-Builder is not responsible for any Hazardous Conditions encountered at the Site. Upon
encountering any Hazardous Conditions, Design-Builder will shall stop Work immediately in the
affected area and duly notify Owner and, if required by Legal Requirements, all government or
quasi-government entities with jurisdiction over the Project or Site.
4.1.2 Upon receiving notice of the presence of suspected Hazardous Conditions, Owner shall
take the necessary measures required to ensure that the Hazardous Conditions are remediated
or rendered harmless. Such necessary measures shall include Owner retaining qualified
independent experts to (i) ascertain whether Hazardous Conditions have actually been
encountered, and, if they have been encountered, (ii) prescribe the remedial measures that
Owner must take either to remove the Hazardous Conditions or render the Hazardous Conditions
harmless.
4.1.3 Design-Builder shall be obligated to resume Work at the affected area of the Project only
after Owner’s expert provides it with written certification that (i) the Hazardous Conditions have
been removed or rendered harmless and (ii) all necessary approvals have been obtained from all
government and quasi-government entities having jurisdiction over the Project or Site.
4.1.4 Design-Builder will shall be entitled, in accordance with these General Conditions of
Contract, to an adjustment in its Contract Price and/or Contract Time(s) to the extent DesignBuilder’s cost and/or time of performance have been adversely impacted by the presence of
Hazardous Conditions.
4.1.5 To the fullest extent permitted by law, Owner shall indemnify, defend and hold harmless
Design-Builder, Design Consultants, Subcontractors, anyone employed directly or indirectly by
any of them, and their officers, directors, employees and agents, from and against any and all
claims, losses, damages, liabilities and expenses, including attorneys’ fees and expenses, arising
out of or resulting from the presence, removal or remediation of Hazardous Conditions at the Site.
4.1.6 Notwithstanding the preceding provisions of this Section 4.1, Owner is not responsible for
Hazardous Conditions introduced to the Site by Design-Builder, Subcontractors or anyone for
whose acts they may be liable. To the fullest extent permitted by law, Design-Builder shall
indemnify, defend and hold harmless Owner and Owner’s officers, directors, employees and
agents from and against all claims, losses, damages, liabilities and expenses, including attorneys’
fees and expenses, arising out of or resulting from those Hazardous Conditions introduced to the
Site by Design-Builder, Subcontractors or anyone for whose acts they may be liable.

4.2

Differing Site Conditions.
4.2.1 Concealed or latent physical conditions or subsurface conditions at the Site that (i)
materially differ from the conditions indicated in the Contract Documents or (ii) are of an unusual
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nature, differing materially from the conditions ordinarily encountered and generally recognized as
inherent in the Work are collectively referred to herein as “Differing Site Conditions.” If DesignBuilder encounters a Differing Site Condition, Design-Builder will shall be entitled to an
adjustment in the Contract Price and/or Contract Time(s) to the extent Design-Builder’s cost
and/or time of performance are adversely impacted by the Differing Site Condition.
4.2.2 Upon encountering a Differing Site Condition, Design-Builder shall provide prompt written
notice to Owner of such condition, which notice shall not be later than fourteen (14) days after
such condition has been encountered. Design-Builder shall, to the extent reasonably possible,
provide such notice before the Differing Site Condition has been substantially disturbed or
altered.

Article 5
Insurance and Bonds
5.1

Design-Builder’s Insurance Requirements.
5.1.1 Design-Builder is responsible for procuring and maintaining the insurance for the
coverage amounts all as set forth in the Insurance Exhibit to the Agreement. Coverage shall be
secured from insurance companies authorized to do business in the state in which the Project is
located, and with a minimum rating set forth in the Agreement.
5.1.2 Design-Builder’s insurance shall specifically delete any design-build or similar exclusions
that could compromise coverages because of the design-build delivery of the Project.
5.1.3 Prior to commencing any construction services hereunder Work, Design-Builder shall
provide Owner with certificates evidencing that (i) all insurance obligations required by the
Contract Documents are in full force and in effect and will shall remain in effect for the duration
required by the Contract Documents and (ii) no insurance coverage will shall be canceled,
renewal refused, or materially changed unless at least thirty (30) days prior written notice is given
to Owner. If any of the foregoing insurance coverages are required to remain in force after final
payment are reasonably available, an additional certificate evidencing continuation of such
coverage shall be submitted with the Final Application for Payment. If any information concerning
reduction of coverage is not furnished by the insurer, it shall be furnished by the Design-Builder
with reasonable promptness according to the Design-Builder’s information and belief.

5.2

Owner’s Liability Insurance.
5.2.1 Owner shall procure and maintain from insurance companies authorized to do business
in the state in which the Project is located such liability insurance as set forth in the Insurance
Exhibit to the Agreement to protect Owner from claims which may arise from the performance of
Owner’s obligations under the Contract Documents or Owner’s conduct during the course of the
Project.

5.3

Owner’s Property Insurance.
5.3.1 Unless otherwise provided in the Contract Documents, Owner shall procure and maintain
from insurance companies authorized to do business in the state in which the Project is located
property insurance upon the entire Project to the full insurable value of the Project, including
professional fees, overtime premiums and all other expenses incurred to replace or repair the
insured property. The property insurance obtained by Owner shall be the broadest coverage
commercially available, and shall include as additional insureds the interests of Owner, DesignBuilder, Design Consultants and Subcontractors of any tier. Such insurance shall include but not
be limited to the perils of fire and extended coverage, theft, vandalism, malicious mischief,
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collapse, flood, earthquake, debris removal and other perils or causes of loss as called for in the
Contract Documents. The property insurance shall include physical loss or damage to the Work,
including materials and equipment in transit, at the Site or at another location as may be indicated
in Design-Builder’s Application for Payment and approved by Owner. The Owner is responsible
for the payment of any deductibles under the insurance required by this Section 5.3.1.
5.3.2 Unless the Contract Documents provide otherwise, Owner shall procure and maintain
boiler and machinery insurance that will include the interests of Owner, Design-Builder, Design
Consultants, and Subcontractors of any tier. The Owner is responsible for the payment of any
deductibles under the insurance required by this Section 5.3.2.
5.3.3 Prior to Design-Builder commencing any Work, Owner shall provide Design-Builder with
certificates evidencing that (i) all Owner’s insurance obligations required by the Contract
Documents are in full force and in effect and will remain in effect until Design-Builder has
completed all of the Work and has received final payment from Owner and (ii) no insurance
coverage will be canceled, renewal refused, or materially changed unless at least thirty (30) days
prior written notice is given to Design-Builder. Owner’s property insurance shall not lapse or be
canceled if Owner occupies a portion of the Work pursuant to Section 6.6.3 hereof. Owner shall
provide Design-Builder with the necessary endorsements from the insurance company prior to
occupying a portion of the Work.
5.3.4 Any loss covered under Owner’s Design-Builder’s property insurance shall be adjusted
with Owner and Design-Builder and made payable to both of them as trustees for the insureds as
their interests may appear, subject to any applicable mortgage clause. All insurance proceeds
received as a result of any loss will shall be placed in a separate account and distributed in
accordance with such agreement as the interested parties may reach. Any disagreement
concerning the distribution of any proceeds will shall be resolved in accordance with Article 10
hereof.
5.3.5 Owner and Design-Builder waive against each other and Owner’s separate contractors,
Design Consultants, Subcontractors, agents and employees of each and all of them, all damages
covered by property insurance provided herein, except such rights as they may have to the
proceeds of such insurance. Design-Builder and Owner shall, where appropriate, require similar
waivers of subrogation from Owner’s separate contractors, Design Consultants and
Subcontractors and shall require each of them to include similar waivers in their contracts. These
waivers of subrogation shall not contain any restriction or limitation that will shall impair the full
and complete extent of its applicability to any person or entity unless agreed to in writing prior to
the execution of this Agreement.
5.4

Bonds and Other Performance Security.
5.4.1 If Owner requires Design-Builder to shall obtain performance and labor and material
payment bonds, or other forms of performance security, the amount, form and other conditions of
such security shall be as set forth in the Agreement.
5.4.2 All bonds furnished by Design-Builder shall be in a form satisfactory to Owner. The surety
shall be a company qualified and registered to conduct business in the state in which the Project
is located.

Article 6
Payment
6.1

Schedule of Values.
6.1.1 Unless required by the Owner upon execution of this Agreement, within ten (10) days of
execution of the Agreement, Design-Builder shall submit for Owner’s review and approval a
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schedule of values for all of the Work. The Schedule of Values will shall (i) subdivide the Work
into its respective parts, (ii) include values for all items comprising the Work and (iii) serve as the
basis for monthly progress payments made to Design-Builder throughout the Work.
6.1.2 The Owner will shall timely review and approve the schedule of values so as not to delay
the submission of the Design-Builder’s first application for payment. The Owner and DesignBuilder shall timely resolve any differences so as not to delay the Design-Builder’s submission of
its first application for payment. By submitting such schedule of values, the Design-Builder
represents for reliance of the Owner that the allocation of the values to the portions of the Work is
a fair and reasonable estimate of such allocation.
6.2

Monthly Progress Payments.
6.2.1 On or before the date established in the Agreement, Design-Builder shall submit for
Owner’s review and approval its Application for Payment requesting payment for all Work
performed as of the date of the Application for Payment. The Application for Payment shall be
accompanied by all supporting documentation required by the Contract Documents and/or
established at the meeting required by Section 2.1.4 hereof.
6.2.2 The Application for Payment may request payment for equipment and materials not yet
incorporated into the Project, provided that (i) Owner is satisfied that the equipment and materials
are suitably stored at either the Site or another acceptable location, (ii) the equipment and
materials are protected by suitable insurance and (iii) upon payment, Owner will shall receive the
equipment and materials free and clear of all liens and encumbrances.
6.2.3 All discounts offered by Subcontractor, Sub-Subcontractors and suppliers to DesignBuilder for early payment shall accrue one hundred percent to Design-Builder to the extent
Design-Builder advances payment. Unless Owner advances payment to Design-Builder
specifically to receive the discount, Design-Builder may include in its Application for Payment the
full undiscounted cost of the item for which payment is sought.
6.2.4 The Application for Payment shall constitute Design-Builder’s representation that the
Work described herein has been performed consistent with the Contract Documents, has
progressed to the point indicated in the Application for Payment, and that title to all Work will
shall pass to Owner free and clear of all claims, liens, encumbrances, and security interests upon
the incorporation of the Work into the Project, or upon Design-Builder’s receipt of payment,
whichever occurs earlier.

6.3

Withholding of Payments.
6.3.1 On or before the date established in the Agreement, Owner shall pay Design-Builder all
amounts properly due. If Owner determines that Design-Builder is not entitled to all or part of an
Application for Payment as a result of Design-Builder’s failure to meet its obligations hereunder, it
will shall notify Design-Builder in writing at least five (5) days prior to the date payment is due.
The notice shall indicate the specific amounts Owner intends to withhold, the reasons and
contractual basis for the withholding, and the specific measures Design-Builder must take to
rectify Owner’s concerns. Design-Builder and Owner will shall attempt to resolve Owner’s
concerns prior to the date payment is due. If the parties cannot resolve such concerns, DesignBuilder may pursue its rights under the Contract Documents, including those under Article 10
hereof.
6.3.2 Notwithstanding anything to the contrary in the Contract Documents, Owner shall pay
Design-Builder all undisputed amounts in an Application for Payment within the times required by
the Agreement.

6.4

Right to Stop Work and Interest.
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6.4.1 If Owner fails to pay timely Design-Builder any amount that becomes due, DesignBuilder, in addition to all other remedies provided in the Contract Documents, may stop Work
pursuant to Section 11.3 hereof. All payments due and unpaid shall bear interest at the rate set
forth in the Agreement, except for any disputed amounts.
6.5

Design-Builder’s Payment Obligations.
6.5.1 Design-Builder will shall pay Design Consultants and Subcontractors, in accordance with
its contractual obligations to such parties, all the amounts Design-Builder has received from
Owner on account of their work. Design-Builder will shall impose similar requirements on Design
Consultants and Subcontractors to pay those parties with whom they have contracted. DesignBuilder will shall indemnify and defend Owner against any claims for payment and mechanic’s
liens as set forth in Section 7.3 hereof.

6.6

Substantial Completion.
6.6.1 Design-Builder shall notify Owner, in writing, when it believes the Work, or to the extent
permitted in the Contract Documents, a portion of the Work, is Substantially Complete. Within five
(5) fifteen (15) days of Owner’s receipt of Design-Builder’s notice, Owner and Design-Builder will
shall jointly inspect such Work to verify that it is Substantially Complete in accordance with the
requirements of the Contract Documents. If such Work is Substantially Complete, Owner shall
prepare and issue a Certificate of Substantial Completion that will shall set forth (i) the date of
Substantial Completion of the Work or portion thereof, (ii) the remaining items of Work that have
to be completed before final payment, (iii) provisions (to the extent not already provided in the
Contract Documents) establishing Owner’s and Design-Builder’s responsibility for the Project’s
security, maintenance, utilities and insurance pending final payment, and (iv) an acknowledgment
that warranties commence to run on the date of Substantial Completion, except as may otherwise
be noted in the Certificate of Substantial Completion. The Design-Builder agrees there shall be
one (1) warranty date established for all construction-related services performed, consistent with
the date that the entire Project has obtained Substantial Completion.
6.6.2 Upon Substantial Completion of the entire Work or, if applicable, any portion of the Work,
Owner shall release to Design-Builder all retained amounts relating, as applicable, to the entire
Work or completed portion of the Work, less an amount equal to 200% of the reasonable value of
all remaining or incomplete items of Work as noted in the Certificate of Substantial Completion
and as required by O.C.G.A. § 13-10-81.
6.6.3 Owner, at its option, may use a portion of the Work which has been determined to be
Substantially Complete, provided, however, that (i) a Certificate of Substantial Completion has
been issued for the portion of Work addressing the items set forth in Section 6.6.1 above, (ii)
Design-Builder and Owner have obtained the consent of their sureties and insurers, and to the
extent applicable, the appropriate government authorities having jurisdiction over the Project, and
(iii) Owner and Design-Builder agree that Owner’s use or occupancy will shall not interfere with
Design-Builder’s completion of the remaining Work or alter the date for the start of any
warranties.

6.7

Final Payment.
6.7.1 After receipt of a Final Application for Payment from Design-Builder, Owner shall make
final payment by the time required in the Agreement, provided that Design-Builder has achieved
Final Completion of all the Work in conformance with the Contract Documents.
6.7.2 At the time of submission of its Final Application for Payment, Design-Builder shall
provide the following information:
6.7.2.1 An affidavit that there are no claims, obligations or liens outstanding or
unsatisfied for labor, services, material, equipment, taxes or other items performed,
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furnished or incurred for or in connection with the Work which will shall in any way affect
Owner’s interests;
6.7.2.2 A general release executed by Design-Builder and any Subcontractor as
requested by Owner waiving, upon receipt of final payment by Design-Builder, all claims,
except those claims previously made in writing to Owner and remaining unsettled at the
time of final payment;
6.7.2.3 Consent of Design-Builder’s surety, if any, to final payment;
6.7.2.4 All operating manuals, warranties and other deliverables required by the Contract
Documents; and
6.7.2.5 Certificates of insurance confirming that required coverages will shall remain in
effect consistent with the requirements of the Contract Documents.
6.7.3 Upon making final payment, Owner waives all claims against Design-Builder except
claims relating to (i) Design-Builder’s failure to satisfy its payment obligations, if such failure
affects Owner’s interests, (ii) Design-Builder’s failure to complete the Work consistent with the
Contract Documents, including defects appearing after Substantial Completion and (iii) the terms
of any special warranties required by the Contract Documents.
6.7.4 Deficiencies in the Work discovered after Substantial Completion, whether or not such
deficiencies would have been included on the Punch List if discovered earlier, shall be deemed
warranty Work. Such deficiencies shall be corrected by Design-Builder under Sections 2.9 and
2.10 herein, and shall not be a reason to withhold final payment from Design-Builder, provided,
however, that Owner shall be entitled to withhold from the Final Payment 200% of the reasonable
value of completion of such deficient work until such work is completed.

Article 7
Indemnification
7.1

Patent and Copyright Infringement.
7.1.1 Design-Builder shall defend any action or proceeding brought against Owner based on
any claim that the Work, or any part thereof, or the operation or use of the Work or any part
thereof, constitutes infringement of any United States patent or copyright, now or hereafter
issued. Owner shall give prompt written notice to Design-Builder of any such action or proceeding
and will shall reasonably provide authority, information and assistance in the defense of same.
Design-Builder shall indemnify and hold harmless Owner from and against all damages and
costs, including but not limited to attorneys’ fees and expenses awarded against Owner or
Design-Builder in any such action or proceeding. Design-Builder agrees to keep Owner informed
of all developments in the defense of such actions.
7.1.2 If Owner is enjoined from the operation or use of the Work, or any part thereof, as the
result of any patent or copyright suit, claim, or proceeding, Design-Builder shall at its sole
expense take reasonable steps to procure the right to operate or use the Work. If Design-Builder
cannot so procure such right within a reasonable time, Design-Builder shall promptly, at DesignBuilder’s option and at Design-Builder’s expense, (i) modify the Work so as to avoid infringement
of any such patent or copyright or (ii) replace said Work with Work that does not infringe or violate
any such patent or copyright.
7.1.3 Sections 7.1.1 and 7.1.2 above shall not be applicable to any suit, claim or proceeding
based on infringement or violation of a patent or copyright (i) relating solely to a particular process
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or product of a particular manufacturer specified by Owner and not offered or recommended by
Design-Builder to Owner or (ii) arising from modifications to the Work by Owner or its agents after
acceptance of the Work. If the suit, claim or proceeding is based upon events set forth in the
preceding sentence, Owner shall defend, indemnify and hold harmless Design-Builder to the
same extent Design-Builder is obligated to defend, indemnify and hold harmless Owner in
Section 7.1.1 above.
7.1.4 The obligations set forth in this Section 7.1 shall constitute the sole agreement between
the parties relating to liability for infringement of violation of any patent or copyright.
7.2

Tax Claim Indemnification.
7.2.1 If, in accordance with Owner’s direction, an exemption for all or part of the Work is
claimed for taxes, Owner shall indemnify, defend and hold harmless Design-Builder from and
against any liability, penalty, interest, fine, tax assessment, attorneys’ fees or other expenses or
costs incurred by Design-Builder as a result of any action taken by Design-Builder in accordance
with Owner’s directive. Owner shall furnish Design-Builder with any applicable tax exemption
certificates necessary to obtain such exemption, upon which Design-Builder may rely.

7.3

Payment Claim Indemnification.
7.3.1 Provided that Owner is not in breach of its contractual obligation to make payments to
Design-Builder for the Work, Design-Builder shall indemnify, defend and hold harmless Owner
from any claims or mechanic’s liens brought against Owner or against the Project as a result of
the failure of Design-Builder, or those for whose acts it is responsible, to pay for any services,
materials, labor, equipment, taxes or other items or obligations furnished or incurred for or in
connection with the Work. Within three (3) days of receiving written notice from Owner that such a
claim or mechanic’s lien has been filed, Design-Builder shall commence to take the steps
necessary to discharge said claim or lien, including, if necessary, the furnishing of a mechanic’s
lien bond. If Design-Builder fails to do so, Owner will shall have the right to discharge the claim or
lien and hold Design-Builder liable for costs and expenses incurred, including attorneys’ fees.

7.4

Design-Builder’s General Indemnification.
7.4.1 Design-Builder, to the fullest extent permitted by law, shall indemnify, hold harmless and
defend Owner, its officers, directors, and employees, and agents from and against claims, losses,
damages, liabilities, including attorneys’ fees and expenses, for bodily injury, sickness or death,
and property damage or destruction (other than to the Work itself) to the extent resulting from the
negligent acts or omissions of Design-Builder, Design Consultants, Subcontractors, anyone
employed directly or indirectly by any of them or anyone for whose acts any of them may be
liable.
7.4.2 If an employee of Design-Builder, Design Consultants, Subcontractors, anyone employed
directly or indirectly by any of them or anyone for whose acts any of them may be liable has a
claim against Owner, its officers, directors, employees, or agents, Design-Builder’s indemnity
obligation set forth in Section 7.4.1 above shall not be limited by any limitation on the amount of
damages, compensation or benefits payable by or for Design-Builder, Design Consultants,
Subcontractors, or other entity under any employee benefit acts, including workers’ compensation
or disability acts.

7.5

Owner’s General Indemnification.
7.5.1 Owner, to the fullest extent permitted by law, shall indemnify, hold harmless and defend
Design-Builder and any of Design-Builder’s officers, directors, and employees, from and against
claims, losses, damages, liabilities, including attorneys’ fees and expenses, for bodily injury,
sickness or death, and property damage or destruction (other than to the Work itself) to the extent
resulting from the negligent acts or omissions of Owner’s separate contractors or anyone for
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whose acts any of them may be liable.

Article 8
Time
8.1

Obligation to Achieve the Contract Times.
8.1.1 Design-Builder agrees that it will shall commence performance of the Work and achieve
the Contract Time(s) in accordance with Article 5 of the Agreement.

8.2

Delays to the Work.
8.2.1 If Design-Builder is delayed in the performance of the Work due to acts, omissions,
conditions, events, or circumstances beyond its control and due to no fault of its own or those for
whom Design-Builder is responsible, the Contract Time(s) for performance shall be reasonably
extended by Change Order. By way of example, events that will shall entitle Design-Builder to an
extension of the Contract Time(s) include acts or omissions of Owner or anyone under Owner’s
control (including separate contractors), changes in the Work, Differing Site Conditions,
unanticipated Hazardous Conditions, and Force Majeure Events.
8.2.2 In addition to Design-Builder’s right to a time extension for those events set forth in
Section 8.2.1 above, Design-Builder shall also be entitled to an appropriate adjustment of the
Contract Price provided, however, that the Contract Price shall not be adjusted for Force Majeure
Events unless otherwise provided in the Agreement.

Article 9
Changes to the Contract Price and Time
9.1

Change Orders.
9.1.1 A Change Order is a written instrument issued after execution of the Agreement signed
by Owner and Design-Builder, stating their agreement upon all of the following:
9.1.1.1 The scope of the change in the Work;
9.1.1.2 The amount of the adjustment to the Contract Price; and
9.1.1.3 The extent of the adjustment to the Contract Time(s).
9.1.2 All changes in the Work authorized by applicable Change Order shall be performed under
the applicable conditions of the Contract Documents. Owner and Design-Builder shall negotiate in
good faith and as expeditiously as possible the appropriate adjustments for such changes.
9.1.3 If Owner requests a proposal for a change in the Work from Design-Builder and
subsequently elects not to proceed with the change, a Change Order shall be issued to reimburse
Design-Builder for reasonable costs incurred for estimating services, design services and
services involved in the preparation of proposed revisions to the Contract Documents.
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9.2

Work Change Directives.
9.2.1 A Work Change Directive is a written order prepared and signed by Owner directing a
change in the Work prior to agreement on an adjustment in the Contract Price and/or the Contract
Time(s).
9.2.2 Owner and Design-Builder shall negotiate in good faith and as expeditiously as possible
the appropriate adjustments for the Work Change Directive. Upon reaching an agreement, the
parties shall prepare and execute an appropriate Change Order reflecting the terms of the
agreement.

9.3

Minor Changes in the Work.
9.3.1 Minor changes in the Work do not involve an adjustment in the Contract Price and/or
Contract Time(s) and do not materially and adversely affect the Work, including the design,
quality, performance and workmanship required by the Contract Documents. Design-Builder may
make minor changes in the Work consistent with the intent of the Contract Documents, provided,
however, that Design-Builder shall promptly inform Owner, in writing, of any such changes and
record such changes on the documents maintained by Design-Builder.

9.4

Contract Price Adjustments.
9.4.1 The increase or decrease in Contract Price resulting from a change in the Work shall be
determined by one or more of the following methods:
9.4.1.1 Unit prices set forth in the Agreement or as subsequently agreed to between the
parties;
9.4.1.2 A mutually accepted lump sum, properly itemized and supported by sufficient
substantiating data to permit evaluation by Owner;
9.4.1.3 Costs, fees and any other markups set forth in the Agreement; or
9.4.1.4 If an increase or decrease cannot be agreed to as set forth in items 9.4.1.1
through 9.4.1.3 above and Owner issues a Work Change Directive, the cost of the
change of the Work shall be determined by the reasonable expense and savings in the
performance of the Work resulting from the change, including a reasonable overhead and
profit, as may be set forth in the Agreement. Design-Builder shall maintain a
documented, itemized accounting evidencing the expenses and savings associated with
such change.
9.4.2 If unit prices are set forth in the Contract Documents or are subsequently agreed to by
the parties, but application of such unit prices will shall cause substantial inequity to Owner or
Design-Builder because of differences in the character or quantity of such unit items as originally
contemplated, such unit prices shall be equitably adjusted.
9.4.3 If Owner and Design-Builder disagree upon whether Design-Builder is entitled to be paid
for any services required by Owner, or if there are any other disagreements over the scope of
Work or proposed changes to the Work, Owner and Design-Builder shall resolve the
disagreement pursuant to Article 10 hereof. As part of the negotiation process, Design-Builder
shall furnish Owner with a good faith estimate of the costs to perform the disputed services in
accordance with Owner’s interpretations. If the parties are unable to agree and Owner expects
Design-Builder to perform the services in accordance with Owner’s interpretations, DesignBuilder shall proceed to perform the disputed services, conditioned upon Owner issuing a written
order to Design-Builder (i) directing Design-Builder to proceed and (ii) specifying Owner’s
interpretation of the services that are to be performed. If this occurs, Design-Builder shall be
entitled to submit in its Applications for Payment an amount equal to fifty percent (50%) of its
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reasonable estimated direct cost to perform the services, and Owner agrees to pay such
amounts, with the express understanding that (i) such payment by Owner does not prejudice
Owner’s right to argue that it has no responsibility to pay for such services and (ii) receipt of such
payment by Design-Builder does not prejudice Design-Builder’s right to seek full payment of the
disputed services if Owner’s order is deemed to be a change to the Work.
9.5

Emergencies.
9.5.1 In any emergency affecting the safety of persons and/or property, Design-Builder shall
act, at its discretion, to prevent threatened damage, injury or loss. Any change in the Contract
Price and/or Contract Time(s) on account of emergency work, which is not the result of the acts
or omissions of Design-Builder, Design Consultant, Subcontractors, anyone employed directly or
indirectly by any of them, shall be determined as provided in this Article 9.

Article 10
Contract Adjustments and Disputes
10.1

Requests for Contract Adjustments and Relief.
10.1.1 If either Design-Builder or Owner believes that it is entitled to relief against the other for
any event arising out of or related to the Work or Project, such party shall provide written notice to
the other party of the basis for its claim for relief. Such notice shall, if possible, be made prior to
incurring any cost or expense and in accordance with any specific notice requirements contained
in applicable sections of these General Conditions of Contract. In the absence of any specific
notice requirement, written notice shall be given within a reasonable time, not to exceed twentyone (21) days, after the occurrence giving rise to the claim for relief or after the claiming party
reasonably should have recognized the event or condition giving rise to the request, whichever is
later. Such notice shall include sufficient information to advise the other party of the
circumstances giving rise to the claim for relief, the specific contractual adjustment or relief
requested and the basis of such request.

10.2

Dispute Avoidance and Resolution.
10.2.1 The parties are fully committed to working with each other throughout the Project and
agree to communicate regularly with each other at all times so as to avoid or minimize disputes or
disagreements. If disputes or disagreements do arise, Design-Builder and Owner each commit to
resolving such disputes or disagreements in an amicable, professional and expeditious manner
so as to avoid unnecessary losses, delays and disruptions to the Work.
10.2.2 Design-Builder and Owner will shall first attempt to resolve disputes or disagreements at
the field level through discussions between Design-Builder’s Representative and Owner’s
Representative which shall conclude within fourteen (14) days of the written notice provided for in
Section 10.1.1 unless the Owner and Design-Builder mutually agree otherwise.
10.2.3 If a dispute or disagreement cannot be resolved through Design-Builder’s Representative
and Owner’s Representative, Design-Builder’s Senior Representative and Owner’s Senior
Representative, upon the request of either party, shall meet as soon as conveniently possible, but
in no case later than thirty (30) days after such a request is made, to attempt to resolve such
dispute or disagreement. At least Five (5) days prior to any meetings between the Senior
Representatives, the parties will shall exchange relevant information that will shall assist the
parties in resolving their dispute or disagreement.
10.2.4 If after meeting the Senior Representatives determine that the dispute or disagreement
cannot be resolved on terms satisfactory to both parties, the parties shall submit within thirty (30)
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days of the conclusion of the meeting of Senior Representatives the dispute or disagreement to
non-binding mediation. The mediation shall be conducted by a mutually agreeable impartial
mediator, or if the parties cannot so agree, a mediator designated by the American Arbitration
Association (“AAA”) pursuant to its Construction Industry Mediation Rules. The mediation will
shall be governed by and conducted pursuant to a mediation agreement negotiated by the
parties or, if the parties cannot so agree, by procedures established by the mediator. Unless
otherwise mutually agreed by the Owner and Design-Builder and consistent with the mediator’s
schedule, the mediation shall commence within ninety (90) days of the submission of the dispute
to mediation.
10.3

Arbitration.
10.3.1 Any claims, disputes or controversies between the parties arising out of or relating to the
Agreement, or the breach thereof, which have not been resolved in accordance with the
procedures set forth in Section 10.2 above, shall be decided by arbitration in accordance with the
Construction Industry Arbitration Rules of the AAA then in effect, unless the parties mutually
agree otherwise.
10.3.2 The award of the arbitrator(s) shall be final and binding upon the parties without the right
of appeal to the courts. Judgment may be entered upon it in accordance with applicable law by
any court having jurisdiction thereof.
10.3.3 Design-Builder and Owner expressly agree that any arbitration pursuant to this Section
10.3 may be joined or consolidated with any arbitration involving any other person or entity (i)
necessary to resolve the claim, dispute or controversy, or (ii) substantially involved in or affected
by such claim, dispute or controversy. Both Design-Builder and Owner will shall include
appropriate provisions in all contracts they execute with other parties in connection with the
Project to require such joinder or consolidation.
10.3.4 The prevailing party in any arbitration, or any other final, binding dispute proceeding upon
which the parties may agree, shall be entitled to recover from the other party reasonable
attorneys’ fees and expenses incurred by the prevailing party.

10.4

Duty to Continue Performance.
10.4.1 Unless provided to the contrary in the Contract Documents, Design-Builder shall continue
to perform the Work and Owner shall continue to satisfy its payment obligations to DesignBuilder, pending the final resolution of any dispute or disagreement between Design-Builder and
Owner.

10.5

CONSEQUENTIAL DAMAGES.
10.5.1 NOTWITHSTANDING ANYTHING HEREIN TO THE CONTRARY (EXCEPT AS SET
FORTH IN SECTION 10.5.2 BELOW), NEITHER DESIGN-BUILDER NOR OWNER SHALL BE
LIABLE TO THE OTHER FOR ANY CONSEQUENTIAL LOSSES OR DAMAGES, WHETHER
ARISING IN CONTRACT, WARRANTY, TORT (INCLUDING NEGLIGENCE), STRICT LIABILITY
OR OTHERWISE, INCLUDING BUT NOT LIMITED TO LOSSES OF USE, PROFITS,
BUSINESS, REPUTATION OR FINANCING.
10.5.2 The consequential damages limitation set forth in Section 10.5.1 above is not intended to
affect the payment of liquidated damages or lost early completion bonus, if any, set forth in Article
5 of the Agreement, which both parties recognize has been established, in part, to reimburse
Owner or reward Design-Builder for some damages that might otherwise be deemed to be
consequential.
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Article 11
Stop Work and Termination for Cause
11.1

Owner’s Right to Stop Work.
11.1.1 Owner may, without cause and for its convenience, order Design-Builder in writing to stop
and suspend the Work. Such suspension shall not exceed sixty (60) consecutive days or
aggregate more than ninety (90) days during the duration of the Project.
11.1.2 Design-Builder is entitled to seek an adjustment of the Contract Price and/or Contract
Time(s) if its cost or time to perform the Work has been adversely impacted by any suspension of
stoppage of the Work by Owner.

11.2

Owner’s Right to Perform and Terminate for Cause.
11.2.1 If Design-Builder persistently fails to (i) provide a sufficient number of skilled workers, (ii)
supply the materials required by the Contract Documents, (iii) comply with applicable Legal
Requirements, (iv) timely pay, without cause, Design Consultants or Subcontractors, (v)
prosecute the Work with promptness and diligence to ensure that the Work is completed by the
Contract Time(s), as such times may be adjusted, or (vi) perform material obligations under the
Contract Documents, then Owner, in addition to any other rights and remedies provided in the
Contract Documents or by law, shall have the rights set forth in Sections 11.2.2 and 11.2.3 below.
11.2.2 Upon the occurrence of an event set forth in Section 11.2.1 above, Owner may provide
written notice to Design-Builder that it intends to terminate the Agreement unless the problem
cited is cured, or commenced to be cured, within seven (7) days of Design-Builder’s receipt of
such notice. If Design-Builder fails to cure, or reasonably commence to cure, such problem, then
Owner may give a second written notice to Design-Builder of its intent to terminate within an
additional seven (7) day period. If Design-Builder, within such second seven (7) day period, fails
to cure, or reasonably commence to cure, such problem, then Owner may declare the Agreement
terminated for default by providing written notice to Design-Builder of such declaration.
11.2.3 Upon declaring the Agreement terminated pursuant to Section 11.2.2 above, Owner may
enter upon the premises and take possession, for the purpose of completing the Work, of all
materials, equipment, scaffolds, tools, appliances and other items thereon, which have been
purchased or provided for the performance of the Work, all of which Design-Builder hereby
transfers, assigns and sets over to Owner for such purpose, and to employ any person or
persons to complete the Work and provide all of the required labor, services, materials,
equipment and other items. In the event of such termination, Design-Builder shall not be entitled
to receive any further payments under the Contract Documents until the Work shall be finally
completed in accordance with the Contract Documents. At such time, if the unpaid balance of the
Contract Price exceeds the cost and expense incurred by Owner in completing the Work, such
excess shall be paid by Owner to Design-Builder. Notwithstanding the preceding sentence, if the
Agreement establishes a Guaranteed Maximum Price, Design-Builder will shall only be entitled to
be paid for Work performed prior to its default. If Owner’s cost and expense of completing the
Work exceeds the unpaid balance of the Contract Price, then Design-Builder shall be obligated to
pay the difference to Owner. Such costs and expense shall include not only the cost of
completing the Work, but also losses, damages, costs and expense, including attorneys’ fees and
expenses, incurred by Owner in connection with the reprocurement and defense of claims arising
from Design-Builder’s default, subject to the waiver of consequential damages set forth in Section
10.5 hereof.
11.2.4 If Owner improperly terminates the Agreement for cause, the termination for cause will
shall be converted to a termination for convenience in accordance with the provisions of Article 8
of the Agreement.
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11.3

Design-Builder’s Right to Stop Work.
11.3.1 Design-Builder may, in addition to any other rights afforded under the Contract
Documents or at law, stop the Work for the following reasons:
11.3.1.1
hereof; or

Owner’s failure to provide financial assurances as required under Section 3.3

11.3.1.2
Owner’s failure to pay amounts properly due under Design-Builder’s
Application for Payment.
11.3.2 Should any of the events set forth in Section 11.3.1 above occur, Design-Builder has the
right to provide Owner with written notice that Design-Builder will shall stop the Work unless said
event is cured within seven (7) days from Owner’s receipt of Design-Builder’s notice. If Owner
does not cure the problem within such seven (7) day period, Design-Builder may stop the Work.
In such case, Design-Builder shall be entitled to make a claim for adjustment to the Contract
Price and Contract Time(s) to the extent it has been adversely impacted by such stoppage.
11.4

Design-Builder’s Right to Terminate for Cause.
11.4.1 Design-Builder, in addition to any other rights and remedies provided in the Contract
Documents or by law, may terminate the Agreement for cause for the following reasons:
11.4.1.1
The Work has been stopped for sixty (60) consecutive days, or more than
ninety (90) days during the duration of the Project, because of court order, any
government authority having jurisdiction over the Work, or orders by Owner under
Section 11.1.1 hereof, provided that such stoppages are not due to the acts or omissions
of Design-Builder or anyone for whose acts Design-Builder may be responsible.
11.4.1.2
Owner’s failure to provide Design-Builder with any information, permits or
approvals that are Owner’s responsibility under the Contract Documents which result in
the Work being stopped for sixty (60) consecutive days, or more than ninety (90) days
during the duration of the Project, even though Owner has not ordered Design-Builder in
writing to stop and suspend the Work pursuant to Section 11.1.1 hereof.
11.4.1.3
Owner’s failure to cure the problems set forth in Section 11.3.1 above after
Design-Builder has stopped the Work.
11.4.2 Upon the occurrence of an event set forth in Section 11.4.1 above, Design-Builder may
provide written notice to Owner that it intends to terminate the Agreement unless the problem
cited is cured, or commenced to be cured, within seven (7) days of Owner’s receipt of such
notice. If Owner fails to cure, or reasonably commence to cure, such problem, then DesignBuilder may give a second written notice to Owner of its intent to terminate within an additional
seven (7) day period. If Owner, within such second seven (7) day period, fails to cure, or
reasonably commence to cure, such problem, then Design-Builder may declare the Agreement
terminated for default by providing written notice to Owner of such declaration. In such case,
Design-Builder shall be entitled to recover in the same manner as if Owner had terminated the
Agreement for its convenience under Article 8 of the Agreement.

11.5

Bankruptcy of Owner or Design-Builder.
11.5.1 If either Owner or Design-Builder institutes or has instituted against it a case under the
United States Bankruptcy Code (such party being referred to as the “Bankrupt Party”), such event
may impair or frustrate the Bankrupt Party’s ability to perform its obligations under the Contract
Documents. Accordingly, should such event occur:
11.5.1.1 The Bankrupt Party, its trustee or other successor, shall furnish, upon request
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of the non-Bankrupt Party, adequate assurance of the ability of the Bankrupt Party to
perform all future material obligations under the Contract Documents, which assurances
shall be provided within ten (10) days after receiving notice of the request; and
11.5.1.2 The Bankrupt Party shall file an appropriate action within the bankruptcy court
to seek assumption or rejection of the Agreement within sixty (60) days of the institution
of the bankruptcy filing and shall diligently prosecute such action.
If the Bankrupt Party fails to comply with its foregoing obligations, the non-Bankrupt Party shall be
entitled to request the bankruptcy court to reject the Agreement, declare the Agreement
terminated and pursue any other recourse available to the non-Bankrupt Party under this Article
11.
11.5.2 The rights and remedies under Section 11.5.1 above shall not be deemed to limit the
ability of the non-Bankrupt Party to seek any other rights and remedies provided by the Contract
Documents or by law, including its ability to seek relief from any automatic stays under the United
States Bankruptcy Code or the right of Design-Builder to stop Work under any applicable
provision of these General Conditions of Contract.

Article 12
Electronic Data
12.1

Electronic Data.
12.1.1 The parties recognize that Contract Documents, including drawings, specifications and
three-dimensional modeling (such as Building Information Models) and other Work Product may
be transmitted among Owner, Design-Builder and others in electronic media as an alternative to
paper hard copies (collectively “Electronic Data”).

12.2

Transmission of Electronic Data.
12.2.1 Owner and Design-Builder shall agree upon the software and the format for the
transmission of Electronic Data. Each party shall be responsible for securing the legal rights to
access the agreed-upon format, including, if necessary, obtaining appropriately licensed copies of
the applicable software or electronic program to display, interpret and/or generate the Electronic
Data.
12.2.2 Neither party makes any representations or warranties to the other with respect to the
functionality of the software or computer program associated with the electronic transmission of
Work Product. Unless specifically set forth in the Agreement, ownership of the Electronic Data
does not include ownership of the software or computer program with which it is associated,
transmitted, generated or interpreted.
12.2.3 By transmitting Work Product in electronic form, the transmitting party does not transfer
or assign its rights in the Work Product. The rights in the Electronic Data shall be as set forth in
Article 4 of the Agreement. Under no circumstances shall the transfer of ownership of Electronic
Data be deemed to be a sale by the transmitting party of tangible goods.

12.3

Electronic Data Protocol.
12.3.1 The parties acknowledge that Electronic Data may be altered or corrupted, intentionally
or otherwise, due to occurrences beyond their reasonable control or knowledge, including but not
limited to compatibility issues with user software, manipulation by the recipient, errors in
transcription or transmission, machine error, environmental factors, and operator error.
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Consequently, the parties understand that there is some level of increased risk in the use of
Electronic Data for the communication of design and construction information and, in
consideration of this, agree, and shall require their independent contractors, Subcontractors and
Design Consultants to agree, to the following protocols, terms and conditions set forth in this
Section 12.3.
12.3.2 Electronic Data will shall be transmitted in the format agreed upon in Section 12.2.1
above, including file conventions and document properties, unless prior arrangements are made
in advance in writing.
12.3.3 The Electronic Data represents the information at a particular point in time and is subject
to change. Therefore, the parties shall agree upon protocols for notification by the author to the
recipient of any changes which may thereafter be made to the Electronic Data, which protocol
shall also address the duty, if any, to update such information, data or other information contained
in the electronic media if such information changes prior to Final Completion of the Project.
12.3.4 The transmitting party specifically disclaims all warranties, expressed or implied,
including, but not limited to, implied warranties of merchantability and fitness for a particular
purpose, with respect to the media transmitting the Electronic Data. However, transmission of the
Electronic Data via electronic means shall not invalidate or negate any duties pursuant to the
applicable standard of care with respect to the creation of the Electronic Data, unless such data is
materially changed or altered after it is transmitted to the receiving party, and the transmitting
party did not participate in such change or alteration.

Article 13
Miscellaneous
13.1

Confidential Information.
13.1.1 Confidential Information is defined as information which is determined by the
transmitting party to be of a confidential or proprietary nature and: (i) the transmitting party
identifies as either confidential or proprietary; (ii) the transmitting party takes steps to maintain
the confidential or proprietary nature of the information; and (iii) the document is not otherwise
available in or considered to be in the public domain or subject to disclosure under the
Freedom of Information Act. The receiving party agrees to maintain the confidentiality of the
Confidential Information and agrees to use the Confidential Information solely in connection
with the Project. However, the Parties acknowledge that this contract and all documents
related thereto are subject to public inspection in accordance with the Georgia Open Records
Act. Official Code of Georgia Annotated 50-18-70, et seq., unless otherwise provided by law.

13.2

Assignment.
13.2.1 Neither Design-Builder nor Owner shall, without the written consent of the other assign,
transfer or sublet any portion or part of the Work or the obligations required by the Contract
Documents.

13.3

Successorship.
13.3.1 Design-Builder and Owner intend that the provisions of the Contract Documents are
binding upon the parties, their employees, agents, heirs, successors and assigns.

13.4

Governing Law.
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13.4.1 The Agreement and all Contract Documents shall be governed by the laws of the place of
the Project, without giving effect to its conflict of law principles.

13.5

Severability.
13.5.1 If any provision or any part of a provision of the Contract Documents shall be finally
determined to be superseded, invalid, illegal, or otherwise unenforceable pursuant to any
applicable Legal Requirements, such determination shall not impair or otherwise affect the
validity, legality, or enforceability of the remaining provision or parts of the provision of the
Contract Documents, which shall remain in full force and effect as if the unenforceable provision
or part were deleted.

13.6

No Waiver.
13.6.1 The failure of either Design-Builder or Owner to insist, in any one or more instances, on
the performance of any of the obligations required by the other under the Contract Documents
shall not be construed as a waiver or relinquishment of such obligation or right with respect to
future performance.

13.7

Headings.
13.7.1 The headings used in these General Conditions of Contract, or any other Contract
Document, are for ease of reference only and shall not in any way be construed to limit or alter
the meaning of any provision.

13.8
13.1.1

Notice.
13.8.1 Whenever the Contract Documents require that notice be provided to the other
party, notice will shall be deemed to have been validly given when delivered by hand, mailed
by certified or registered mail, postage prepaid, or sent by overnight delivery service to the
appropriate addresses as follows: (i) if delivered in person to the individual intended to receive
such notice, (ii) four (4) days after being sent by registered or certified mail, postage prepaid to
the address indicated in the Agreement, or (iii) if transmitted by facsimile, by the time stated in
a machine generated confirmation that notice was received at the facsimile number of the
intended recipient.
To Owner – Mr. Jason Hall
City Manager
City of Lyons Ga
161 NE Broad Street
Lyons, Ga 30436
To Design Builder – add address and person

13.9

Amendments.
13.9.1 The Contract Documents may not be changed, altered, or amended in any way except in
writing signed by a duly authorized representative of each party.
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